ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Darryl M. Washington 01/21/03 03-0028 A x0734 2079 SE

8. CCR Title: Install 9940B drives in the PVC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 01/27/03
Darryl M. Washington /s/ 01/21/03 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
fill in Block 27).
) Other .
Carolyn Whitaker /s/ 01/21/03 Routine
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:
checklist): Impact:
920-TDP-002
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:

23. Problem: (use additional Sheets if necessary)

As part of the ongoing testing of the STK 9940B drives in the PVC, the drives will require an Operational Test before deployment to
the DAACs. The test 9940B drives must be moved from the PVC Prototype LAN (ptdrg03), to the PVC Operational LAN (p0Odrg04).
The AMASS host requires fibre channel interface cards to accommodate the new drives. The fibre channel cards (slots 20 & 21) that
were used for the prototype testing will be moved from ptdrg03 to pOdrg04. The drives will use the same STK Powderhorn silo that
was used for the prtototype testing. This will require a rerouting of the cables to run from the drives to the new AMASS host.

24. Proposed Solution: (use additional sheets if necessary)

Two 9940B drives in Silo 1 will reroute cables from ptdrg03 to pOdrg04. Fibre channel interface cards will be moved from ptdrg03
and installed in p0drg04. ACSLS will be reconfigure to accept the installation of the new 9940B drives, and STK PTF773146 for
ACSLS will be installed on p0drs03 & p0drs05. AMASS 5.2.1 in the PVC will be upgraded to AMASS 5.3.1 to accomodate the new
drives. SGI Patch 4536 and APD (Asynchronous Personality Daemon) 2.3 will be installed on all AMASS hosts.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

The Phase | testing of the 9940B drives has been completed. The drives require an Operational Load testing (Phase II) before
delivering the 9940B drives to the DAACs. Delaying the Operational Testing of the drives will severely delay the delivery of the
9940B drives, as well as some dependent COTS deliveries (STK 9940B drives; ACSLS 6.1; AMASS 5.3.1; IRIX 6.5.17)

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 1/22/03 FWA/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 03-0028 Rev: A Originator: Darryl M. Washington
Telephone: xo0734 Office: 2079

Title of Change: Install 9940B drives in the PVC

As part of the ongoing testing of the STK 9940B drives in the PVC, the drives will require an Operational Test before deployment
to the DAACs. The test 9940B drives must be moved from the PVC Prototype LAN (ptdrg03), to the PVC Operational LAN
(p0drg04). The AMASS host requires fibre channel interface cards to accommodate the new drives. The fibre channel cards
(slots 20 & 21) that were used for the prototype testing will be moved from ptdrg03 to p0drg04. The drives will use the same STK
Powderhorn silo that was used for the prtototype testing. This will require a rerouting of the cables to run from the drives to the
new AMASS host. AMASS 5.3.1 must be installed on all AMASS host in the PVC (pOacg05; pOdrg01 & p0drtg04). ACSLS has
already been upgraded, and will require a reconfiguration to accept the 9940B drive on the new AMASS host (pOrdg04). ACSLS
will also require a patch (PTF773146 for ACSLS 6.1) that will be installed on p0drs03 & p0drs05. This patch is for an update to
the license key database. The IRIX 6.5.14m OS requires a patch (patch 4536) and the Asynchronous Personality Daemon (APD)
version 2.3, to be installed on all AMASS hosts. A simmulated load test will be required from the Test Support Group to exercise
the drives in a DAAC environment.

The host involved in this installation:
pOdrg01 (AMASS Host)
p0drg04 (AMASS Host)
pOacg05 (AMASS Host)
p0drs03 (ACSLS Server)
p0drs05 (ACSLS Server)
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